

Technical Appendix

Cybersecurity Program Delivery Workspace

Program Delivery Tracking, Workflow Automation, and Governance Methodology

1. Technical Overview

This appendix documents the methodology, workflow structure, spreadsheet logic, automation configuration, and governance model supporting the Cybersecurity Program Delivery Workspace.

The workspace was developed to model a structured program-delivery environment supporting coordination, tracking, governance, and reporting functions associated with a cybersecurity modernization initiative.

Cybersecurity serves as the implementation context, but the primary objective of the workspace is operational. The environment was designed to demonstrate program coordination, milestone tracking, workflow governance, reporting cadence, and cross-platform synchronization commonly associated with program support, PMO coordination, modernization efforts, and operational delivery environments.

The implementation environment models a multi-workstream modernization effort involving:

- phased implementation activity,
- stakeholder coordination,
- milestone sequencing,
- blocker visibility,
- governance reporting,
- workflow synchronization,
- and recurring executive communication.

Selected task sequencing, implementation assumptions, and modernization logic were informally reviewed against practitioner feedback to maintain operational plausibility within the cybersecurity implementation context.

The result is a lightweight program delivery workspace rather than a static tracking artifact.

2. System Architecture

The delivery environment follows a layered architecture in which each platform serves a distinct operational responsibility.

System architecture is structured as follows:

Google Sheets (System of Record / Rules Engine)



Trello (Workflow Coordination Layer)



Jira (Enterprise Visibility Layer)



Executive Reporting Workflow



Structured Executive Report

Each platform performs a separate function within the workflow.

Google Sheets functions as the authoritative system of record and governs scheduling logic, task structure, dependencies, and implementation cadence.

Trello functions as the workflow coordination layer and provides visual execution tracking through Kanban-style task movement.

Jira functions as the enterprise visibility layer and supports issue management, reporting views, prioritization, and timeline visibility.

Executive reports provide stakeholder-facing reporting outputs generated from current implementation data.

Operational logic originates in Google Sheets and propagates downstream to Trello and Jira.

The environment avoids circular ownership between systems.

Trello does not independently modify scheduling assumptions.

Jira does not function as the scheduling authority.

Executive reporting reflects implementation status but does not determine program state.

3. Program Delivery Workbook Architecture

The primary operational environment is maintained through a centralized workbook functioning as the program coordination layer.

The workbook contains four interconnected worksheets:

- Task_Tracker,
- Timeline,
- Rules,
- RAID_Log.

The workbook uses spreadsheet logic to automate scheduling, reduce manual maintenance, and preserve consistency across workstreams.

The workbook intentionally avoids hidden logic, scripting dependencies, or highly specialized formulas that would complicate maintenance.

Core implementation relies on:

- IF () conditional evaluation,
- IFS () conditional routing,
- SWITCH () status handling,
- XLOOKUP () centralized reference retrieval,
- TODAY () schedule awareness,
- DATE () baseline scheduling logic,
- and RANDBETWEEN () staggered implementation timing.

3.1 Task_Tracker

The **Task_Tracker** worksheet functions as the operational execution layer.

Primary responsibilities include:

- task sequencing,

- workstream tracking,
- implementation monitoring,
- ownership visibility,
- due-date coordination,
- and delivery status reporting.

Representative fields include:

Field	Function
Task ID	Unique work identifier
Task Name	Work description
Phase	Program implementation stage
Owner	Responsible stakeholder
Priority	Relative urgency
Dependency	Upstream sequencing requirement
Status	Current execution state
Baseline Due Date	Planned delivery target
Operational Due Date	Active delivery target

Risk Relative implementation concern

Notes Supporting implementation context

The worksheet functions as the centralized execution inventory.

Task identifiers follow a structured naming convention:

SEC-001

SEC-002

SEC-003

The identifier functions as the relational join key across systems.

This supports synchronization between:

- spreadsheet tracking,
- Trello task coordination,
- Jira issue visibility,
- and executive reporting workflows.

3.2 Timeline

The **Timeline** worksheet functions as the scheduling rules engine.

The worksheet centralizes cadence assumptions governing how implementation schedules behave over time.

Primary functions include:

- phase sequencing,
- implementation cadence,
- overdue refresh behavior,
- and status-based scheduling.

Representative cadence configuration includes:

Phase	To Do	In Progress	Review	Blocked
Planning & Pilot	14 Days	10 Days	5 Days	7 Days
Rollout & Adoption	21 Days	14 Days	7 Days	10 Days
Stabilization & Reporting	30 Days	21 Days	7 Days	14 Days

This structure centralizes scheduling assumptions rather than embedding logic directly into individual task rows.

Benefits include:

- simplified maintenance,
- reduced formula duplication,
- configurable implementation cadence,
- and improved consistency.

Schedule changes can be implemented centrally through Timeline values rather than manual row-level updates.

3.3 Rules

The Rules worksheet functions as the centralized logic layer.

The worksheet supports:

- ownership reference logic,
- workflow defaults,
- priority references,
- status categorization,
- and implementation assumptions.

Separating reference logic from operational tracking reduces workbook complexity and limits duplicated logic structures.

3.4 RAID_Log

The **RAID_Log** worksheet functions as the governance visibility layer.

The worksheet tracks:

- Risks,
- Assumptions,
- Issues,
- and Dependencies.

Primary purposes include:

- blocker visibility,
- implementation friction tracking,
- escalation awareness,
- governance reporting,
- and dependency visibility.

The RAID structure supplements task tracking by surfacing implementation concerns not immediately visible through execution status alone.

Representative examples include:

- stakeholder approval delays,
- blocked implementation activity,
- sequencing constraints,
- unresolved dependencies,
- and cross-workstream risks.

The RAID log supports governance-oriented situational awareness across the delivery environment.

4. Scheduling and Due-Date Methodology

The delivery environment distinguishes between:

Baseline Due Dates

and

Operational Due Dates

4.1 Baseline Due Dates

Baseline due dates preserve planned implementation sequencing.

Initial delivery windows were generated through phase-based scheduling logic intended to reflect staggered modernization activity across multiple workstreams.

Representative formula logic included:

=IFS(

D2="Planning & Pilot",

DATE(2026,6,1)+RANDBETWEEN(0,27),

D2="Rollout & Adoption",

DATE(2026,6,29)+RANDBETWEEN(0,83),

D2="Stabilization & Reporting",

DATE(2026,9,21)+RANDBETWEEN(0,55)

)

Generated dates were subsequently converted into fixed values to preserve sequencing stability.

Baseline due dates represent planned implementation expectations.

4.2 Operational Due Dates

Operational due dates govern active execution.

Rather than allowing overdue tasks to accumulate indefinitely, the environment evaluates:

- execution status,
- overdue condition,
- implementation phase,

- and cadence rules.

Incomplete overdue tasks refresh according to predefined phase cadence and workflow status. This preserves schedule plausibility while maintaining visible implementation movement.

Operational due dates support:

- active task management,
- rolling milestone visibility,
- schedule continuity,
- and delivery realism.

4.3 Formula Methodology

Schedule behavior is governed through conditional spreadsheet logic.

Representative implementation includes:

```
=IF(
I2="Done",
G2,
IF(
G2<TODAY(),
TODAY()+
SWITCH(
I2,
"To Do", XLOOKUP(D2, Timeline!A:A, Timeline!D:D),
"In Progress", XLOOKUP(D2, Timeline!A:A, Timeline!E:E),
"Review", XLOOKUP(D2, Timeline!A:A, Timeline!F:F),
"Blocked", XLOOKUP(D2, Timeline!A:A, Timeline!G:G),
7
),
G2
))
```

5. Trello Workflow Methodology

Trello functions as the workflow coordination layer.

The board provides:

- visual execution tracking,
- task movement visibility,
- implementation monitoring,
- and lightweight coordination support.

The Trello environment follows a Kanban-style structure.

Cards represent individual work items synchronized from the Task_Tracker worksheet.

Representative workflow states include:

- To Do,
- In Progress,
- Review,
- Blocked,
- Completed.

5.1 Card Synchronization

Task synchronization occurs through structured identifiers.

Cards retain shared task IDs such as:

SEC-014

SEC-021

SEC-037

The shared identifier supports:

- issue lookup,
- due-date updates,
- synchronization reliability,
- and downstream Jira mapping.

Without a common identifier, synchronization reliability decreases substantially.

5.2 Due-Date Coordination

Due dates originate in Google Sheets and propagate downstream.

This structure prevents conflicting scheduling assumptions between platforms.

Trello therefore reflects implementation timing but does not independently govern scheduling behavior.

This distinction reduces:

- duplicate logic,
- synchronization errors,
- and circular task updates.

6. Jira Configuration Methodology

Jira functions as the enterprise visibility layer.

The environment supports:

- issue management,
- Prioritization,
- reporting visibility,
- timeline review,
- and implementation tracking.

Jira mirrors operational activity already coordinated through Google Sheets and Trello.

Representative issue categories include:

- Tasks,
- Epics.

Issue prioritization supports implementation visibility and sequencing.

Representative priorities include:

- High Priority,
- Medium Priority,
- Low Priority.

6.1 Timeline Visibility

Jira timeline functionality provides:

- milestone visibility,
- implementation sequencing,
- dependency review,
- and workload transparency.

7. Workflow Automation Architecture

Workflow automation is implemented through Zapier.

Automation focuses on:

- Synchronization,
- reporting continuity,
- reduced manual administration,
- and recurring executive visibility.

Automation was intentionally bounded.

The environment avoids excessive system interdependence that would increase maintenance complexity or introduce synchronization instability.

The delivery environment uses three primary automation workflows.

7.1 Workflow 1: Google Sheets → Trello

Purpose:

synchronize operational planning data into the workflow coordination layer.

Trigger:

Updated Spreadsheet Row

Primary actions include:

- locating matching Trello cards,
- updating due dates,
- preserving synchronization between planning and execution layers.

The workflow uses task identifiers as the relational key.

Representative example:

SEC-023

This structure permits consistent downstream updates without requiring duplicate task maintenance.

7.2 Workflow 2: Trello → Jira

Purpose:

maintain continuity between workflow coordination and enterprise visibility systems.

Trigger:

Updated Trello Card

Primary actions include:

- locating Jira issues,
- updating implementation details,
- synchronizing due dates,
- maintaining reporting continuity.

This structure reduces duplicate issue creation and preserves consistent implementation visibility.

7.3 Workflow 3: Jira → Executive Reporting

Purpose:

generate recurring executive reporting outputs from active implementation activity.

Workflow sequence includes:

Scheduled Trigger



JQL Issue Retrieval



Structured Summarization



Google Docs Template Generation

Executive reporting workflows rely on Jira Query Language (JQL) to retrieve active implementation work.

The environment uses the following query:

project = CAISMP

AND issuetype in (Task, Epic)

AND status NOT IN (Done, Cancelled)

ORDER BY priority DESC, duedate ASC

The query performs four functions:

1. restricts reporting to the active project environment,
2. filters for operational work items,
3. excludes completed or cancelled tasks,
4. prioritizes urgent work while preserving due-date sequencing.

Ordering by:

priority DESC

duedate ASC

ensures executive reporting reflects:

- high-priority items first,
- approaching deadlines,
- and unresolved delivery concerns.

Reports summarize:

- completed work,
- active workstreams,
- blockers,
- risks,
- and upcoming priorities.

The reporting workflow reduces manual reporting effort while maintaining recurring stakeholder visibility.

Executive Summary

A brief implementation overview summarizing delivery progress, operational bottlenecks, and significant coordination concerns.

Completed This Period

Completed implementation activity supporting milestone visibility and delivery tracking.

In Progress

Active workstreams currently undergoing implementation or stakeholder review.

Risks and Blockers

Unresolved implementation constraints affecting delivery timing, sequencing, or program execution.

Upcoming Priorities

Near-term implementation priorities requiring coordination or stakeholder visibility.

Executive reports are generated through a structured summarization workflow and reviewed for consistency prior to retention.

The reporting workflow is intended to support:

- recurring status visibility,
- stakeholder communication,
- implementation transparency,
- and reduced reporting overhead.

8. Validation and Review Procedures

Validation focused on schedule consistency, synchronization reliability, reporting coherence, and governance visibility.

8.1 Workbook Validation

Spreadsheet logic was reviewed to ensure:

- formula consistency,
- scheduling accuracy,
- dependency visibility,
- and stable due-date behavior.

Validation included:

- overdue task review,
- cadence testing,
- status transition testing,
- and formula consistency checks.

Workbook logic was intentionally centralized to reduce maintenance risk and minimize formula duplication.

8.2 Synchronization Validation

Cross-platform synchronization was reviewed to verify:

- Trello updates reflected workbook changes,
- Jira issues reflected with workflow status,
- due-date propagation remained consistent,
- and reporting outputs reflected current implementation data.

Task identifiers functioned as the primary synchronization mechanism across systems.

8.3 Reporting Validation

Executive reports were reviewed for:

- formatting consistency,
- reporting completeness,
- blocker visibility,
- implementation relevance,
- and executive readability.

Structured reporting categories were used to preserve consistency between reporting periods.

8.4 Operational Plausibility Review

Selected task sequencing, governance assumptions, and cybersecurity implementation logic were informally reviewed against practitioner feedback to maintain operational plausibility within the implementation environment.

The review focused on sequencing assumptions, implementation dependencies, and overall modernization plausibility.

9. Constraints and Design Decisions

Automation was intentionally limited to reduce maintenance burden and troubleshooting complexity.

9.1 Centralized Scheduling Authority

Google Sheets functions as the authoritative scheduling environment.

Trello and Jira reflect implementation activity but do not independently govern schedule logic.

This design reduces:

- synchronization conflicts,
- duplicate logic structures,
- and circular workflow dependencies.

9.2 Simulated Delivery Environment

The workspace models a cybersecurity modernization initiative developed for program-delivery demonstration purposes.

No live organizational systems, production cybersecurity infrastructure, confidential information, or enterprise operational environments are represented.

The environment demonstrates:

- workflow coordination,
- governance visibility,
- milestone tracking,
- automation logic,
- and executive reporting structures.

10. Conclusion

- The Cybersecurity Program Delivery Workspace integrates spreadsheet planning, workflow coordination, enterprise visibility, governance tracking, and recurring reporting into a unified program-delivery environment.
- Google Sheets governs scheduling and task logic. Trello supports workflow coordination. Jira provides issue visibility and reporting structure. Executive reports provide recurring stakeholder-facing reporting outputs.
- The workspace demonstrates program coordination, workflow governance, milestone tracking, reporting cadence, and cross-platform synchronization within a cybersecurity modernization context.